
Network solution   
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Results  

 

Path  Duration (weeks) 

1-2-6-8-9 4+0+6+4=12 

1-2-7-8-9 4+4+0+2=10 

1-2-7-9 4+4+4=12 

1-6-8-9 5+6+2=13 

1-3-6-8-9 4+0+6+2=12 

1-3-5-8-9 4+0+7+2=13 

1-4-5-8-9 5+0+7+2=14 

1-4-8-9 5+4+2=11 

 

The critical path is 1-4-5-8-9, i.e, Δ-Η-Κ. 

Minimum project duration is 14 weeks 


